MEW Site Trust Fund

c/o Armstrong, Teasdale, Schlafly & Davis DEC 0 7 2001
One Metropolitan Square

St. Louis, Missouri 63102-2740 SUPERFLD [

December 3, 2001

Ms. Pauletta France-Isetts Mr. Don van Dyke

Remedial Project Manager State Project Coordinator

U.S. Environmental Protection Agency Missouri Department of Natural Resources
Region Vil P.O. Box 176

901 North 5th Street Jefferson City, Missouri 65102

Kansas City, Kansas 66101

Re: Monthly Progress Report for the MEW Superfund Site, Cape Girardeau, MO

Dear MEW Site Project Coordinators:

This letter is the monthly progress report for the activities started and planned for the Missouri Electric Works

Superfund Site project. The following actions have been taken toward achieving compliance with the Consent
Decree during the month of November 2001:

+ Obtained cost estimates for repair of erosion on eastern property slopes and Morrill property.

Per the Consent Decree, the following deliverables were submitted or required during the month of October
2001:

* Monthly Progress Report — dated November 5, 2001

Actions planned for the month of December 2001, include:

» Preparation of the Draft Quarterly Groundwater Monitoring Report - Fourth Quarter 2001 for preliminary
review,

Review, award, and implement the erosion repair work along the eastern slopes and the Morrill property,

Submit documents for Superfund Reimbursement;

Update cost projections;

Update progress of work on the Project Schedule and other project controls; and

Prepare and submit Monthly Progress Report for December 2001.

No activities were conducted in support of the Community Relations Plan during the previous month.
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